




## Project Status Report



---

**Project Name: NoPC Project Grenada**

**Focus Area: Five School Pilot**

---

**Prepared By:**

Document Owner(s)	Project/Organization Role
Andy Lindsell	NoPC - CTO

**Project Status Report Version Control**

Version	Date	Author	Change Description
1.0	26/08/10	Andy Lindsell	Document created

---

**Confidential**

NoPC Grenada - Project Status Report

## TABLE OF CONTENTS

<b>1</b>	<b>PROJECT STATUS SUMMARY .....</b>	<b>3</b>
<b>2</b>	<b>PROJECT STATUS REPORT .....</b>	<b>3</b>
2.1	Responsibilities paraphrase .....	
2.2	Milestones status .....	
<b>3</b>	<b>PROJECT STATUS REPORT APPROVALS.....</b>	<b>6</b>
<b>4</b>	<b>APPENDICES.....</b>	<b>7</b>
4.1	Hermitage School Photo.....	

## 1 PROJECT STATUS SUMMARY

Andy Lindsell, CTO at NoPC recently visited Grenada 15/8/10 to 22/8/10 with the aim of overseeing the implementation of the NoPC computing solution within the Lime data centre and to the first of five schools selected to pilot the solution.

The visit was a success on a number of levels with the key items of a fully functional data centre, installation of the first school and installation training for MoE technical staff all completed during the visit and on budget. Effective teamwork took place between all four partners resulting in a government press conference on 19/8/10 completing the formal signing of the Memorandum of Understanding.

---

## 2 PROJECT STATUS REPORT

### 2.1 Responsibilities paraphrase

#### Lime

- Connectivity/Network
- Internet Access

#### MoE

- Hardware import, storage and transport in country
- Server hosting (currently via Lime data centre)
- Co-installation of first school and installation of further four schools
- Primary and secondary IT person to be trained by NoPC
- Trained teacher within each school
- Assist in project assessment

#### NoPC

- Pre-configure and ship all hardware with 12month return to base warranty
- Country visit to oversee data centre and first school installation
- 24/7 remote technical support via email
- Monitoring and usage reports

#### The Taylor Trust Fund

- Funding
- Co-ordination

## 2.2 Milestones status

Five School Pilot			
Milestone completed over last period			
Milestone Deliverables	Due Date	% Completed	Deliverable Status
Data Centre Server Hosting by Lime + NoPC			
<ul style="list-style-type: none"> <li>Server installed, rack mounted and powered on at DC</li> </ul>	22/8/10	100%	[On Schedule]
<ul style="list-style-type: none"> <li>Ethernet feed for internal network and external network connected</li> </ul>	22/8/10	100%	[On Schedule]
<ul style="list-style-type: none"> <li>External and internal connection to server demonstrated</li> </ul>	22/8/10	100%	[On Schedule]
Installation of first school by MoE + NoPC			
<ul style="list-style-type: none"> <li>Transportation/delivery of all equipment</li> </ul>	22/8/10	100%	[On Schedule]
<ul style="list-style-type: none"> <li>Installation and power up</li> </ul>	22/8/10	100%	[On Schedule] *1x ThinClient unit dead on arrival. Replaced with 1 of 4 spares wk beg 23/8/10
<ul style="list-style-type: none"> <li>Demonstration of internet access and connection to central server</li> </ul>	22/8/10	100%	[On Schedule]
Training primary and secondary IT contact by MoE +NoPC			
<ul style="list-style-type: none"> <li>Co-installation at first school</li> </ul>	22/8/10	100%	[On Schedule]
<ul style="list-style-type: none"> <li>Preparation and testing of hardware for further four schools</li> </ul>	22/8/10	100%	[On Schedule]
<ul style="list-style-type: none"> <li>Demonstration of central server access from MoE IT office</li> </ul>	22/8/10	100%	[On Schedule] *Internet access for IT contacts at MoE is currently of a low speed and a restrictive nature. To be reviewed.

<b>Milestone scheduled for completion over next period</b>			
<b>Milestone Deliverables</b>	<b>Due Date</b>	<b>% Completed</b>	<b>Deliverable Status</b>
Installation at further four schools by MoE			
<ul style="list-style-type: none"> <li>• Transportation/delivery of all equipment including new adsl router waiting to be collected from Lime</li> </ul>	ASAP		
<ul style="list-style-type: none"> <li>• Installation and power up</li> </ul>	ASAP		
<ul style="list-style-type: none"> <li>• Demonstration of internet access and connection to central server</li> </ul>	ASAP		
Training by MoE + NoPC			
<ul style="list-style-type: none"> <li>• Trained teacher within each school</li> </ul>	ASAP		
<ul style="list-style-type: none"> <li>• Training refresher notes and documentation to be sent by NoPC to MoE</li> </ul>	31/8/10		
<b>Project Recommendations</b>			
<p>Discussions to be had around;</p> <ul style="list-style-type: none"> <li>• Time period of pilot and key performance indicators</li> <li>• Additional educational content and software potential</li> <li>• Incorporation into curriculum and measurement of effect on student grades</li> </ul>			

---

### 3 PROJECT STATUS REPORT APPROVALS

Prepared by \_\_\_\_\_  
NoPC

Approved by \_\_\_\_\_  
MoE

\_\_\_\_\_  
Lime

\_\_\_\_\_  
Taylor Family Trust for Grenada

---

## 4 APPENDICES

### 4.1 Hermitage School Photo

